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CH2M HILL 

135 South 84th Street 

Suite 325 

Milwaultee, Wl 53214-1456 

Tel 414.272.2426 

Fax 414.272.4408 

Mr. Dion Novak 
Remedial Project Manager (SR-6J) 
U.S. Environmental Protection Agency 
71 West Jackson Boulevard 
Chicago, IL 60604-3590 

Subject: Remedial Investigation/Feasibility Study Oversight - Work Plan Revision 
Request No. 1 
Eagle Zinc Site, Hillsboro, Illinois 
WA No. 136-RSBD-B5Y7/WA No. 219-RSBD-B5Y7 
Contract No. 68-W6-0025 

Df-ar Mr. Novak: 

Enclosed please find four copies of the Remedial Investigation/Feasibility Study Oversight Work 
Plan Revision Request No. 1 for the Eagle Zinc Site, HiUsboro, Illinois. This Work Plan 
Revision Request No. 1 and the financial information are being submitted in response to the 
Statement of Work, Revision No. 1, dated May 29, 2003. Please distribute the copies to Steve 
Nathan and Marshall McReynolds. 

If vou have any questions please do not hesitate to contact me at 314-421-0313, ext. 239. 

Sincerely, 

CH2M HILL 

Timothy Big 
"̂̂  Site Managi 

Enclosures 
c: Stephen Nathan, PO/U.S. EPA, Region 5 

Marshall McReynolds, CO/U.S. EPA, Region 5 
Ike Johnson, PM/CH2M HILL, Milwaukee 
Dan Plomb, DPM/CH2M HILL, MUwaukee 
Matt Kluge, KA/CH2M HILL, Milwaukee 
Lauri Gorton, QAM/CH2M HILL, Milwaukee 
Cherie Wilson, AA/CH2M HILL, Milwaukee 
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Work Plan Revision Request No. 1 
Eagle Zinc Site, Hillsboro, Illinois 

Remedial Investigation/Feasibility Study Oversight 
WA No. 136-RSBD-B5Y7/WA No. 219-RSBD-B5Y7 

Contract No. 68-W6-0025 
June 20, 2003 

This Work Plan Revision Request No. 1 defines the scope of activities, schedtde, and budget for 
completing the Remedial Investigation/Feasibility Study (RI/FS) oversight for the Eagle Zinc 
Site located in the Tov^mship of Hillsboro in Montgomery Comity, lUinois. This Work Plan 
Revision Request No. 1 is submitted pursuant to the amended Work Assigrunent Form (WAF), 
Revision No. 03 and Statement of Work (SOW), Revision No. 1 for the RI/FS oversight dated 
May 29,2003. The work will be performed in accordance with Work Assignment (WA) No. 136-
RSBD-B5Y7, under Contract No. 68-W6-0025. 

Phase n of the RI field work was conducted by Environ from March 10 through March 19,2003. 
CH2M HILL provided oversight of the field activities for USEPA. Phase 11 RI field activities 
included: sampling and analysis of surface water for organic and inorganic parameters; 
installation of monitoring wells and sampling of soil/groundwater for organic and inorganic 
parameters; installation of temporary piezometers for determination of groundwater elevations; 
and collection of additional stockpiled residual materials for inorganic parameters. 

Based on the Phase II RI analytical data, additional Phase II RI field work was deemed 
necessary by the PRPs to adequately characterize the site. The additional field work will 
consist of the installation/sampling of offsite monitoring wells and the sampling of offsite 
surface water samples for inorganic parameters. An onsite monitoring well that could not be 
installed during the Phase II RI field activities because of wet surface conditions will be 
installed and soil/groundwater samples will be collected for inorganic and organic 
parameters. The field work is scheduled to begin in Jime 2003. 

Purpose 
The scope of work covered by this Work Plan Revision Request No. 1 comprises the 
oversight portion of the PRP's RI/FS activities. These activities shall include field 
investigations to delineate the nature and extent of contamination at the site and in nearby 
areas beyond those already identified through previous investigations. The RI/FS shall 
address site-related contaminant nature and extent, transport mechanisms, and risk 
characterization related to waste materials, surface soil, subsurface soil, groundwater, 
surface water, sediment, and air. The RI/FS is intended to both complement and complete 
the prior investigations conducted at and within the vicinity of the site. 

Project Approach 
CH2M HILL proposes to use its own personnel to perform the work listed in this Work Plan 
Revision Request No. 1. CH2M HILL will review the PRP deliverables to assess the 
likelihood that the RI/FS will achieve its goals and to provide technical assistance to USEPA 
in responding to public inquiries concerning existing site information. CH2M HILL will 
retain overall responsibility for the performance of this Work Plan Revision Request No. 1, 
including project administration, management, and commimication with USEPA. 
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Scope of Work and Task Descriptions 
The following work breakdown structure (WBS) outlines the tasks and subtasks through 
which the RI/FS oversight project will be executed. The WBS matches the structure defined 
in SOW Revision No. 1 dated May 29, 2003. The time frames for conducting the 
tasks/subtasks are based on the PRP's project schedule and are referenced below as 
occurring during Ophon Period 1 Quly 31, 2002 through September 29, 2003) and/or Option 
Period 2 (September 30, 2003 through December 30, 2004). 

Task 1 Project Planning and Support (PP) 

Subtask 1.1—Project Planning (PP.01) 

The work elements necessary to complete this subtask, as defined by USEPA in SOW 
Revision No. 1, are described below. It is assumed that Subtask 1.1 activities wUl be 
completed during Option Period 1. 

Revised RI/FS Oversight Work Plan Revision Request 

CH2M HILL has prepared this oversight Work Plan Revision Request (WPRR) under 
Subtask 1.1 (PP.01). This Work Plan Revision Request No. 1 was developed using existing 
project information and direction provided by USEPA in SOW Revision No. 1. The total 
estimated effort to complete this WPRR is 23 LOE hours. 

The total effort to date for the activities described in the original Work Plan was 106 LOE 
hours. The total estimated LOE for Subtask 1.1, including the added effort for this WPRR, is 
129 hours. All 129 LOE hours are expected to occur during Option Period 1. 

Subtask 1.2—Preparation of Site-Specific Plans (PP.02) 

CH2M HILL submitted a site-specific Health and Safety Plan (HASP) to USEPA Region 5 on 
Llecember 10, 2002. This effort was completed at 26 LOE hours. 

Subtask 1.3—Project Management (PP.03) 

CH2M HILL will perform general WA management, including management and tracking of 
costs, preparation of monthly progress reports, attendance at project meetings, and the 
preparation and submittal of invoices. Project management has been budgeted for a 
performance period of 30 months (July 2002 through December 2004). 

Subtask 1.3.1 Monthly Project Management and Reporting 

CH2M HILL will provide general WA setup, management, and coordination for the 
implementation of the WA SOW. 

CH2M^ HILL will manage and track costs and prepare and submit invoices. Monthly reports 
will include the level of effort (by P-level) for the reporting period as well as the cumulative 
amounts expended to date. An estimated 6 hours per month is allocated for project 
manag,ement and reporting (4 hours for the PM, 1 hour for the program manager, and 
1 hoiu for the project controls specialist) for the duration of the WA. It is assumed that the 
LOE hours for project management and reporting will be equally distributed between 
Ophon Period 1 and Option Period 2. An additional 3 hours have been added for 
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management and coordination during the field oversight activities, which are assumed to 
occur during Option Period 1. The estimated total for this subtask, including work 
completed to date, is 183 LOE hours. Of the 183 LOE hoius, 93 LOE hours are to occur 
during Option Period 1 and 90 LOE hours are to occur during Option Period 2. 

Subtask 1.3.2 Progress Meetings 

IXiring the course of this WA, CH2M HILL will participate in progress meetings with USEPA. 
Per the SOW, two CH2M HILL personnel from St. Louis wiU parHcipate in three, 4-hour 
meetings to be held at the USEPA's Region V office. It is assmned that the three meetings will 
occvu during Ophon Period 2. Preparation for each meeting is estimated to require an 
additional 2 hours. The estimated total LOE for this task is 60 hours (6 hotus for preparation, 
30 hours for travel, and 24 hours for meetings). 

The total LOE estimated for Subtask 1.3 is 243 hours. Of the 243 LOE hours, 93 LOE hours 
are to occiu" during Option Period 1 and 150 LOE hours are to occur during Option Period 2. 

The total LOE estimated for Task 1 is 398 hours. 

Task 2 Community Relations Technical Support (CR.01) 

CH2M HILL will provide communit}' relations technical support to USEPA throughout the RI/FS 
in accordance with Community Relations in Superfimd: A Handbook Qune 1988). Per the SOW 
Revision No. 1, it is assumed that two CH2M HILL persormel from St. Louis will provide technical 
support at five pubUc/availability meetings in Hillsboro, lUinois, with each meeting requiring an 
overnight stay. It is assumed that the five meetings will occur during Option Period 2. 

The LOE estimate assumes that each meeting will require 16 hours (8 hours for travel and 
8 hours for meetings) and an additional 6 hours for meeting preparation support. The total 
LOE for Task 2 is 110 hours (80 hours for travel and meetings and 30 hours for preparation). 

Task 3 Data Acquisition Oversiglit (FI.01) 

This task involves oversight for work related to PRP sampling during the RI/FS. The PRP's 
contractor's RI/FS Work Plan was approved by USEPA in Jime 2002, and Phase I of the field 
work was completed in early July 2002. The initial Phase II field sampling activities occurred 
in March 2003. Additional Phase II field work is scheduled to be completed in June 2003. 
Phase II will end with the demobilization of field personnel and equipment after the RI is 
complete. It is assumed that Task 3 activities will be completed during Option Period 1. 

It is anticipated that the following oversight activities will be performed: 

• Kickoff Meetings. Before beginning the additional Phase II field activities, it is anticipated 
that a meeting wUl be conducted for the principal personnel to discuss objectives and 
communication channels. For budgetary purposes, it is assumed that a 1-hour conference 
call will be conducted with USEPA and two CH2M HILL personnel. An estimated LOE of 2 
hours for the conference call are included in the budget for this activity. 

• Perform Field Investigation Oversight. CH2M HILL will conduct oversight activities for 
the PRP's contiactor's field investigation using the approved PRP RI/FS schedule and will 
evaluate whether the work is being conducted in accordance with the PRP's site-specific 
QAPP, ESP, and HASP. The estimate asstunes that one field observer from CH2M HILL's 
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St. Louis office wiU conduct field oversight activities. The initial Phase II field oversight 
work required 98 LOE hovirs to complete. It is estimated that 40 LOE hoius will be 
required to complete the additional Phase II field oversight task, including travel. The 
PM wiU discuss oversight issues with the WAM/RPM at least once per day during the 
PRP's contractor's field investigation activities. The total estimated LOE for the field 
investigation oversight, including LOE to date, is 138 hours. 

• Final Summary Report. CH2M HILL will provide a Summary Field Oversight Report 
within 30 calendar days after the conclusion of all field activities. The report wiU include 
a brief summary of significant field activities; field logs; photos containing a caption 
with the date and a brief description of the activity; and any problems encountered, 
recommended solutions, and actions taken. The LOE for preparation of the initial 
Phase II Summary Field Oversight Report was 11 hoturs. The LOE estimated for 
preparation of the additional Phase II Summary Field Oversight Report is 11 hours. 

The total LOE estimated for Task 3 is 162 hours. 

Task 7 Review of PRP Baseline Human Health and Ecological Risk Assessment (RA.01) 

It is assimied that all Task 7 activities will be completed during Option Period 2. 

Human Health Risk Assessment 
A total of 36 LOE hours is estimated for the review of the draft and the final HHRA and to provide 
comments to USEPA. The estimated effort is based on one reviewer spending 24 hours to review 
and comment on the draft and 8 hoirrs to review and comment on the final HHRA report. An 
additional 4 hours have been incorporated for the reviewer to consolidate and submit comments 
on tlie draft and final HHRA (3 hours for the draft and 1 hour for the final) to USEPA. 

Per the SOW, it is assumed that two CH2M HILL personnel (the project manager and risk 
assessor) wiU attend a meeting to discuss the draft HHRA at the PRP's contractor's office in 
Deerfield, Illinois. CH2M HILL will provide draft or verbal comments to USEPA within 
8 days of receipt of the PRP 's draft HHRA prior to meeting with the PRPs. Per the SOW, the 
LOE for the meeting is 24 hours (2 hours for preparation, 10 hours for travel, and 12 hours 
for the meeting). 

A total of 60 LOE hours is estimated to complete the review of the HHRA. 

Ecological Risk Assessment 

A total of 36 LOE hours is estimated for the review of the draft and final ERA. The estimated 
effort is based on one reviewer spending 24 hours to review and comment on the draft and 
8 hours to review and comment on the final ERA report. An additional 4 hours have been 
incorporated for the reviewer to consohdate and submit comments on the draft and final 
ERA (3 hours for the draft and 1 hour for the final report) to USEPA. 

Per th(; SOW, it is assimied that two CH2M HILL personnel (the project manager and risk 
assessor) wiU attend a meeting to discuss the draft ERA at the PRP's contractor's office. 
CH2M HILL will provide draft or verbal comments to USEPA within 8 days of receipt of the 
PRP's draft ERA prior to the meeting. The LOE for the meeting is 24 hours (2 hours for 
preparation, 10 hours for travel, and 12 hours for the meeting). 
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A total of 60 LOE hours is estimated to complete the review of the ERA. 

The total LOE estimated for Task 7 is 120 hours. 

Task 9 Review the PRP's Remedial Investigation Report (RR.01) 

CH2M HILL will review the PRP's RI report. This task may also include a review of the PRP 
documents related to the RI portion of the RI/FS report. It is assumed that all of the Task 9 
activities will be completed during Option Period 2. 

Review PRP's Draft RI Report 

CH2M HILL wiU review and provide comments on the PRP's draft RI report 21 days after it 
is received. The estimated LOE is based on three reviewers spending 15 hours for a total of 
45 hours. An additional 4 hours have been added for the PM to compile comments for 
submittal to USEPA. 

Per the SOW, it is assumed that two CH2M HILL personnel (project manager and senior 
reviewer) will attend a meeting to discuss the draft RI report at the PRP's contractor's office. 
CH2M HILL wiU provide draft or verbal comments to USEPA within 8 days of receipt of the 
draft prior to meeting with the PRPs. The LOE for the meeting is 24 hours (2 hours for 
preparation, 10 hours for travel, and 12 hours for the meeting). 

Review PRP's Final RI Report 

CH2M HILL will review and provide comments on the PRP's final RI report 14 days after it 
is received. The estimated LOE to review the final RI report is 16 hours, based on 
two reviewers spending 8 hours to review the final report. An additional 2 hours have been 
added for the PM to compile comments for submittal to USEPA. 

The total LOE estimated for Task 9 is 91 hours. 

Task 10 Review PRP's Technical Memorandums (RS) 

CH2M HILL will review and comment on the PRP's two technical memorandiuns described 
below. Review of the final Phase 1 technical memorandum was completed in January 2003. 
It is assvmied that review of the Phase 2 activities will be completed during Option Period 1. 

Subtask 10.1—Review PRP's Draft Technical Memorandums (RS.01) 

Review of the draft Phase 1 technical memorandum was completed in January 2003. A total 
of 43 LOE hours was required to complete this subtask. CH2M HILL will review the PRP's 
draft Phase 2 technical memorandum within 14 calendar days following the receipt of the 
document. The estimated LOE to review the draft Phase 2 technical memorandiun is 
16 hours. The estimated effort is based on four reviewers spending 4 hours each to review and 
comment on the draft Phase 2 technical memorandvim. An additional 4 hours have been 
added to this task to allow for the PM to compile comments for submittal to USEPA. 

Per the SOW, two CH2M HILL personnel will attend a meeting at the PRP's contiactor's office to 
discuss the draft technical memorandums. CH2M HILL will provide draft or verbal comments to 
USEPA within 8 days of the receipt of each document prior to meeting with the PRPs. The LOE 
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for the meeting is 24 hours (2 hours for preparation, 10 hours for tiavel, and 12 hours for the 
met?ting). The total LOE to review the draft Phase 2 technical memorandum is 44 hovus. 

Subtask 10.2—Review PRP's Final Technical Memorandums (RS.02) 

Review of the final Phase 1 technical memorandum was completed in January 2003. 
CH2M HILL wiU review the PRP's final Phase 2 technical memorandum within 14 calendar 
days of the receipt of the docrument. The estimated LOE to review the final Phase 2 technical 
memorandum is 8 hovirs. The estimated effort is based on four reviewers spending 2 hours 
each to review and comment on the final Phase 2 technical memorandum. An additional 2 
hours have been added to this task to allow for the PM to compile comments for submittal to 
USEPA. The total LOE to review the final Phase 2 technical memorandum is 10 hours. 

Task 12 Review PRP's FS Report (FS.01) 

CH2M HILL wiU review and comment on the PRP's FS report, which is described below. It 
is assumed that Task 12 activities will be completed during Option Period 2. 

Review PRP's Draft FS Report 

It is estimated that the draft FS report wiU take 30 hours to review. The estimated effort for 
this review is based on three reviewers spending 10 hours each to review and comment on 
the document. An additional 4 hours have been added to this task to allow for the PM to 
compile comments for submittal to USEPA. 

Per the SOW, two CH2M HILL personnel wiU attend a meeting at the PRP's contractor's office 
to dist;uss the draft FS report. CH2M HILL will provide draft or verbal comments to USEPA 
witliin 8 days of receipt of the PRP's draft FS report prior to meeting with the PRPs. The LOE 
for the meeting is 24 hovus (2 hours for preparation, 10 hours for tiavel, and 12 hours for the 
meeting). The total LOE to review the draft FS report is 58 hours. 

Review of PRP's Final FS Report 

CH2M HILL wiU review and provide comments on the PRP's final FS report within 
14 caU'ndar days of receipt of the document. The LOE to complete the review of the final FS 
report is 18 hours, based on three reviewers spending 6 hours to review the final FS report. In 
addition, 4 hours have been added to this task to allow for the PM to compile comments for 
submittal to USEPA. The total LOE to review the final FS report is 22 hours. 

The total LOE for Task 12 is 80 hours. 

Task 13 Post-RI/FS Report Support (PR.01) 

CH2M HILL's post-RI/FS report support may include the activities described below. It is 
assumed that Task 13 activities will be completed during Option Period 2. 

Per the SOW, CH2M HILL assumes that the total LOE for Task 13 is 250 hours. This 
includes attendance by two CH2M HILL personnel at two, 1-day technical meetings at the 
PRI''s contiactor's office. 
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Task 15 Work Assignment Closeout (CO.01) 

At the conclusion of Option Period 2 for this WA, CH2M HILL will package and return all 
documents to USEPA. CH2M HILL estimates that 8 LOE hours will be required to review, 
consolidate, and package files for shipment to USEPA. 

Six LOE hours are estimated for each option period for CH2M HILL to prepare the Work 
Assignment Closeout Report (WACR). The WACR will include all LOE by P-level and costs 
in accordance with the WBS. The total LOE estimated for Task 15 is 20 hours. 

Project Management 

Project Organization 

CH2M HILL has assembled a project team to conduct the RI/FS oversight which possesses the 
appropriate skills and expertise necessary to support the WAM/RPM on the technical issues 
involving the Eagle Zinc site. CH2M HILL's St. Louis office will manage the WA and wiU 
provide field oversight personnel. For planning purposes, CH2M HILL's Dayton and Boston 
offices will supply the HHRA and ERA review persormel, respectively. Resident observers will 
work closely with other experienced technical staff, as needed, to address specific site-related 
investigation activities. 

Key CH2M HILL personnel assigned to this project and their respective duties are identified 
in Table 1 below. 

TABLE 1 
Proposed RI/FS Oversight Project Staff 
Eagle Zinc Site 

Staff 

Ike Johnson 

Catfiy Barnett 

Tim Biggs 

John Lowe 

Steve Petron 

Bryce Behnke 

Education 

M.S. 

M.S. 

M.S. 

B.S. 

Ph.D. 

B.S. 

Years of 
Experience 

20 

13 

10 

20 

18 

7 

Role 

Program Manager 

RTL 

Project Manager 

HHRA Reviewer 

ERA Reviewer 

Field Observer/Engineering Technician 

P-Grade 

P4 

P3 

P3 

P3 

P4 

P2 

Other technical reviewers may need to be consulted regarding specific aspects of the RI/FS, 
depending on the requirements for each activity. These individuals will be familiar with the 
site activities based on a review of site compliance docimnents and other PRP deliverables. 
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ATTACHMENT A 
Estimated Travel Expenses 
(PJTD10 12-30-2004) 

Task/Subtask WBS Origin Destination Purpose No. of Trips Hotel Cost Auto Cost 

1 3 

2 

3 

7 

7 

7 

7 

9 

10 

12 

13 

PP.03 

CR.01 

F I O l 

R A 0 1 

R A 0 1 

R A O l 

R A 0 1 

RR.01 

R S 0 1 

FS.Ol 

PR 01 

St. Louis 

St. Louis 

St. Louis 

St. Louis 

Dayton 

SI Louis 

Boston 

SI Louis 

St LOUIS 

St LOUIS 

St. Louis 

Chicago, IL 

Hillsboro, IL 

Hillsboro, IL 

Deerlield, IL 

Deerfield, IL 

Deerlield, IL 

Deerfield. IL 

Deerfield, IL 

Deerfield, IL 

Deerfield. IL 

Deerfield, IL 

Progress Meetings 

Community Relations Meetings 

Data Acquisition Oversigtit 

Draft HHRA Report Meeting 

Draft HHRA Report Meeting 

Dralt ERA Report Meeting 

Draft ERA Report Meeting 

Draft RI Report Meeting 

Draft TM Meeting 

Draft FS Report Meeting 

Technical Meetings 

Totals 

$0 

$550 

$440 

$0 

$155 

$0 

$155 

S620 

$1,920 

$240 

$300 

$594 

$0 

$80 

$0 

$80 

$80 

$160 

$80 

$160 

$1,774 

$1,200 

$0 

$200 

$250 

$200 

$300 

$400 

$532 

$400 

$800 

34,282 

$276 

$300 

$240 

$46 

$46 

$46 

$46 

$92 

$92 

$92 

$184 

$1,460 

$1,716 

$1,150 

$1,274 

$246 

$531 

$246 

$581 

$572 

$784 

$572 

$1,764 

$9,436 

Assumptions: 

Per diem rate tor USEPA and Environ meetings is $201/day ($155 hotel + $46 meals) for overnight stay and $46/day tor no overnight stay per DOD Per Diem website (Lake County or Chicago). 

Per diem for Hillsboro is $85/day ($55 hotel + $30 meals) for overnight stay and $30/day tor no overnight stay per DOD Per Diem website (Conus rate) 

Auto rates for Chicago visits based on $40/day for car +$10 gas + $30 airport parking. 

Auto rates for Hillsboro visits based on $40/day for car + S20/day gas. 

Auto rates for Hillsboro tieid work based on 4WD truck @ $60/day + $f 5/day gas 

Airfare from STL to CHI based on $200/round trip (with a 3-week advance reservation). 

Airfare from DAY to CHI based on $250/round tnp (with a 3-week advance reservation). 

Airfare Irom BOS to CHI based on $300/round trip (with a 3-week advance reservation). 
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CH2MHILL 

CH2M HILL 

135 South 84th Street 

Suite 325 

Milwaukee. Wl 53214-1456 

Tel 414.272.2426 

Fax 414.272.4408 

June 20, 2003 

175041.PP.01 

Mr. Dion Novak 
Remedial Project Manager (SR-6J) 
U.S. Environmental Protection Agency 
71 West Jackson Boulevard 
Chicago, IL 60604-3590 

Dear Mr. Novak: 

Subject: Request for Approval - Work Plan Revision Request No. 1 
Eagle Zinc Site, Hillsboro, Illinois 
WA No. 136-RSBD-B5Y7/ WA No. 219-RSBD-B5Y7 
Contract No. 68-W6-0025 

Submitted for your review and approval is the following Work Plan Revision Request No. 1: 

Work Assignment No. 136-RSBD-B5Y7/219-RSBD-B5Y7 for Remedial 
Investigation/Feasibility Study Oversight. This Work Plan Revision Request presents an 
estimated cost and fee of $164,886 and 1,328 LOE hours. 

This Work Plan Revision Request is comprised of two (2) packages: 

• Work Plan Revision Request without financial information 
• Financial information 

The financial information is to be considered CH2M HILL Confidential Business Information and is 
not for public disclosure. Upon your approval, please forward these original documents to the Project 
Officer, and then to the Contracting Officer for final approval. 

Sincerely, 

CH^M HILL 

saac H. Johnsc 
Program Ma^^gtT 

Enclosures 
c: Stephen Nathan/PO/U.S. EPA Region 5 

Marshall McReynolds/CO/U.S. EPA Region 5 



53 3 0 1 - 1 4 1 1 

C O N T R A C T F 'RICING P R O P O S A L C O V E R S H E E T i soLiciTATiON/CONiFiACI/MODiFiCAnoN 

68-W6-0025 

FORM APPFIOVED 0M8 NO 

NOTE This fomi is t s e d in contract actions if subrrrission of cx>st or pr idnq data is required (See FAR 15 ao4-6(t))) 

2. NAKtE AffO ADDRESS OF OFi (Indudi ZIP Cadtl 

CH.?W HILL. INC. 

135 South 34lh .'5tre€t. Su te 325 

MN(aukee ,WI 53214 

3A.NAME AND TITLE OF OFFERORS POINT 

OF CONTACT 

Isaac H.Johnson 

Program Manager 

TELEPHONE NO. 

(414)272-2426 

A NEWCON1BACT 

B. CHANGE ORDER 

C PRICE REVISION/ 

REDETERMINATION 

4. TYPE OF CONTRACT ACTION (Check) 

D. LFTIER CONTRACT 

E UNPRICED ORDER 

F OTHER fSpooM 

Work Ran Revision Request 

. r rPE OF CONTRAC fChgdr) 

HI FP ricPFF QcPF [TJCPAF 
J i P l I loTVie (Spealy) 

A. COST 

$149,896 

B. PROFII/FEE 

6. PROPOSED COST (A-lB=C) 

$14,990 

C. TOTAL 

$ 1 6 4 , 8 8 6 

7. FLACEl.S) AND PeRIOD(S) OF PERFORMANCE 

E a g l e Z inc S i te , IL W A . # 1 3 6 - R S B D - B 5 Y 7 / W.A . # 2 1 9 - R S B D - B 5 Y 7 E s l i m a t e d C o m p l e l i o r r S e p t e m b e r 29 , 2 0 0 3 

a. Lisl and reference the identification, quantty and total price proposed for each txintract line item. A line item cost breakdown supporting this recap is 

required ' jnless otherwise specified by trie Contractinq Officer. (Continue on reverse, a n d then on plain paper, if necessarY- Use same headings.) 

A. LNEITEMNO. B. IDENTIFICATON C. QUANTITY D. TOTAL PRICE 

E a g l e Z inc S i te , H i l l sboro , I l l inois 

R e m e d i a l Inves t iga l io rvFeas ib i l i t y S tudy Ove rs igh t 

W o r k P l a n R e v i s i o n R e q u e s t No. 1 

W A # 1 3 6 - R S B D - B 5 Y r / W . A . # 2 1 9 - R S B D - B 5 Y 7 L O E $ 1 6 4 , 8 8 6 

9. PROVIDE NA>;1E. ADDRESS. ANO TELEPHONE NUMBER FOR THE FOgOWING (It available) 

A. COfJTRACT ADMINISTRATION OFFICE 

f^V. Marshall McReynolds, Contracting Officer 

IJ.3 Environmental Prrtect ion Agency 

Acqus i ton Sectcn 

r? West Jacl-son Boulevard 

Gfvcaqo, IL 60604-3590 (3f 2) 886-SB58 

B. AUDIT OFFICE 

Mr. Kenneth hSIl, Branch Marwger 

Defense Contract Audit Agency 

Denver Branch Office 

7112 West Jefferson Avenue, Suite 200 

Lakewood.CO 80235-2327 (303) 969-5000 

10. WILL VOU REIXJIRE THE USE OF ANY QOVIIRNfcENT PROPERTY 

IN THE PERFCflM/J^CE OF THIS WORK' 

|Vf -Yes-. Id t t t } \ ) 

1 lA. DO YOU REQUIRE GOVERN-

HENT CONTRACT RNANCING 

TO PERFORM TRIS PROPOSED 

CONTRACT? 

(It -Y»s.'cofnpt«t9 Hem I IB) 

_JvES [X]NI lO E YES a NO 

I IB. TYPE OF FINANCINifcftono; 

I IADVANCE [XJPROGRESS 

PAYMENTS PAYMENTS 

D' GUARANTEED LOANS 

12. HAVE YOU BEEN /WARDED ANY CONTRACTS OR SUBCONTRACTS 

FOR THE SAME Of 1 SIMLAR ITEMS WITHIN THE PAST 3 YEARS'? 

\ l l *y«s,'irf*r*Vif«tT'sl. custcni9f(s) end contract nvn^itr(s)) 

13. IS THIS PROPOSAL CONSISTENT WITH YOUR ESTABLISHED ESTI-

MATV4G AND ACCOUNTING PRACTICES AND PROCEtXJRES ANC 

FAR PART 31 COST PRINCIPLES? (11 -Uo; explain) 

TI'ES O NO ARCS 68.W8-0040 [X]YES D' NO 

14. COST ACCOUNTWO STANDARDS BOARD (CASS) DAT (Pubtc Lan 91-379 tsamindedand FAR PART30) 

A. WILL THIS CONTR.VCT ACTION BE SUBJECT TO CASS REGULATION^B. 

11 'No', «Kplani wl p-zposai) 

rxjr'ES I |NO 

HAVE YOU SUBMITTED A CASE DISCLOSURE STATEMENT? 

(CAS8DS-1 or 2)7 (It 'Y9S, spedty inprofxjsat 1h9 otttca to which 

submttad artd i l datormtned to b« adaquata) 

0-YES D' NO (DCMAO, Denver) 

HAVE YOU BEEN NOTIFIED THAT YOU ARE OR MAY BE IN NON-

'XiMPLIANCE WITH YOUR DISCLOSLJRE STATEMENT OR COST 

.^CCOUmiNG STAND (/:'-V»I,-««)Jt>/n.nproI10M/f 

D. IS ANY ASPECT OF THIS PROPOSAL INCONSISTENT WITH YOUR 

DISCLOSED FTIACTICES OR APPLICABLE COST ACCOUNTING 

STANDARDS? (It 'Yas.'arplan inpwpcsal) 

QlTES PDNO D YES B' NO 

The fnopcsai is submitted in resfKmsu to the RFP, contract, mcKftication, elc. in Item 1 and r^ects our t>e8t estimates antVor actual costs a 
of tti i i dati' and confomie with t \e hsbuctons in FAR 15.A04-6(b)<2), Table 15-2. By submitting this propoeal, the otieror, if selected for 
negoiiabof , granb the contacting officer or an aittiorized representative tt>e tight to examne, at any Iniebelore Gward, hose books, 
recor'ls, d-cumenb and other types ctfaciud information, regardess of form or wttefher such supporting infarmaHon is specifically rel-
erer¥:ed a inCiii'ied n the proposal at t ie baaiB foi pricir^g, friat wil permit an adequde evaluation of the proposed price. 

t5 NAME AND TirUE (Type) 
Isaac b*] Johnsor. Program Managei 

l e . N A I ^ O F F F M 
CH2M HJLL. IIMC. 

18. DATE OF SUBMISSION 

6 - ^ o - O ^ 
I NSN 7540-01-142 964;. S T A N D A H D F O R M 1411 (REV. 7-67) 

Prescribed by QSA 

FAR (4a CFR) 53 2I5-2(C) 



FINANCIAL INFORMATION 

EAGLE ZINC SITE, HILLSBORO, IL 

CH2M HILL RAC V 
EPA CONTRACT NO. 68-W6-0025 

WA NO. 136-RSBD-B5Y7/WA NO. 219-RSBD-B5Y7 

June 20, 2003 

CH2M HILL CONFIDENTIAL BUSINESS INFORMATION 



CH2M Hill 
Cost Summary Report 

LOE 

CH2M PROF GRADE 4 

CH2M PROF GRADE 3 

CH2M PROF GRADE 2 

CH2M PROF GRADE 1 

CH2M TECH GRADE 2 

CH2M TECH GRADE 1 

Total LOE 

OFFICE 

CH2M OFFICE 

Total OFFICE 

Total LABOR 

ODC 

CH2M COMMUNICATIONS 

CH2M HEALTH & SAFETY 

CH2M COMPUTER 

CH2M REPROGRAPHICS 

CH2M SUPPLIES 

CH2M POSTAGE 

MISCELUNEOUS EXPENSES 

Total ODC 

CH2M TRAVEL 

INDIRECT COST 

CH2M FRINGE (2000-2003) 

CH2M FRINGE (2004) 

CH2M OVERHEAD (2000-2003) 

CH2M OVERHEAD (2004) 

CH2M G & A (2000-2003) 

CH2M G & A (2004) 

WA#136-RSBD-B5Y7 
68-W6-0025 

Apportioned 
Rate 

$1.25 

$1.60 

$4.40 

0.367 

0.379 

0.521 

0.523 

0.612 

0.616 

Basis 
(Hours/$) 

132 

885 

139 

140 

2 

30 

1,328 

121 

1,449 

1,449 

1,196 

1,449 

$23,821 

$27,041 

$23,821 

$27,041 

$23,821 

$27,041 

Cost 

$6,833 

$34,123 

$3,687 

$3,273 

$47 

$544 

$48,507 

$2,355 

$2,355 

$50,862 

$1,811 

$1,913 

$6,376 

$1,098 

$750 

$695 

$176 

$12,819 

$9,436 

$8,742 

$10,249 

$12,411 

$14,142 

$14,578 

$16,657 

Total INDIRECT COST $76,779 

FEE 

CH2M Award Fee 

CH2M Base Fee 

Total FEE 

Total Cost 

0.06 

0.04 

$149,896 

$149,896 

$8,994 

$5,996 

$14,990 

$164,886 

Thursday, June 19, 2003 Page 1 of 1 



WA#136-RSBD-B5Y7 
Cost and LOE Breakdown Complete 
RAC V Work Plan - Eagle Zinc, IL 

Task P-4 P-3 P-2 P-1 
LOE Clerical Clerical PU ODC ODC ODC ODC 

T-2 T-1 Labors Hours Labor$ Premium GPS $ Comm. $ Postage Supplies Reprog. Other 
ODC Total 
Total Computer Equip. Travel $ Subpoot 

Indirect 
Costs 

Total 
Fees 

Total 
LOE 

Total 
Cost 

Totals: 

01 

01.01 

01.02 

01.03 

02 

02.01 

03 

03.01 

38 

8 

0 

30 

0 

0 

0 

0 

270 

82 

5 

183 

110 

110 

4 

4 

34 

15 

i5 

4 

0 

0 

50 

50 

24 

20 

4 

0 

0 

0 

108 

108 

2 

0 

2 

0 

0 

0 

0 

0 

30 

4 

0 

26 

0 

0 

0 

0 

$14,293 

$4,412 

$722 

$9,158 

$4,282 

$4,282 

$3,983 

$3,983 

41 

8 

2 

31 

8 

8 

1 

1 

$789 

$152 

$38 

$599 

$157 

$157 

$19 

$19 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$576 

$194 

$42 

$341 

$176 

$176 

$259 

$259 

$549 

$171 

$.35 

$342 

$148 

$148 

$204 

$204 

$104 

$62 

$42 

$0 

$50 

$50 

$10 

$10 

$0 

$0 

$0 

$0 

$250 

$250 

$0 

$0 

$312 

$256 

$56 

$0 

$250 

$250 

$30 

$30 

$0 

$0 

$0 

$0 

$0 

$0 

$176 

$176 

$1,541 

$683 

$175 

$683 

$873 

$873 

$679 

$679 

$1,932 

$603 

$123 

$1,206 

$519 

$519 

$717 

$717 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$1,716 

$0 

$0 

$1,716 

$1,150 

$1,150 

$1,274 

$1,274 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$22,710 

$6,846 

$1,140 

$14,723 

$6,724 

$6,724 

$6,002 

$6,002 

$4,298 

$1,270 

$220 

$2,809 

$1,371 

$1,371 

$1,267 

$1,267 

398 

129 

26 

243 

110 

110 

162 

162 

$47,277 

$13,966 

$2,418 

$30,894 

$15,077 

$15,077 

$13,942 

$13,942 

07 

07.01 

09 

09.01 

10 

10.01 

10.02 

12 

12.01 

13 

13.01 

15 

15.01 

48 

48 

0 

0 

20 

17 

3 

16 

16 

10 

10 

0 

0 

72 

72 

76 

76 

77 

70 

7 

64 

64 

200 

200 

12 

12 

0 

0 

15 

15 

0 

0 

0 

0 

0 

40 

40 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

8 

8 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

$5,317 

$5,317 

$3,363 

$3,363 

$3,900 

$3,486 

$414 

$3,330 

$3,330 

$9,388 

$9,388 

$651 

$651 

8 

8 

8 

8 

6 

4 

2 

6 

6 

24 

24 

19 

19 

$157 

$157 

$157 

$157 

$114 

$76 

$38 

$118 

$118 

$472 

$472 

$372 

$372 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$115 

$115 

$146 

$146 

$123 

$112 

$11 

$102 

$102 

$384 

$384 

$32 

$32 

$160 

$160 

$124 

$124 

$129 

$114 

$15 

$107 

$107 

$343 

$343 

$49 

$49 

$100 

$100 

$50 

$50 

$81 

$54 

$27 

$50 

$50 

$200 

$200 

$50 

$50 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$500 

$500 

$0 

$0 

$0 

$0 

$0 

$0 

$6 

$3 

$3 

$0 

$0 

$500 

$500 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$375 

$375 

$319 

$319 

$339 

$283 

$56 

$260 

$260 

$1,927 

$1,927 

$131 

$131 

$563 

$563 

$436 

$436 

$453 

$400 

$53 

$378 

$378 

$1,206 

$1,206 

$172 

$172 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$1,604 

$1,604 

$572 

$572 

$784 

$784 

$0 

$572 

$572 

$1,764 

$1,764 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$8,291 

$8,291 

$5,331 

$5,331 

$6,021 

$5,343 

$678 

$5,221 

$5,221 

$14,933 

$14,933 

$1,545 

$1,545 

$1,631 

$1,631 

$1,018 

$1,018 

$1,161 

$1,037 

$124 

$988 

$988 

$2,969 

$2,969 

$287 

$287 

120 

120 

91 

91 

97 

87 

10 

80 

80 

250 

250 

20 

20 

$17,939 

$17,939 

$11,197 

$11,197 

$12,772 

$11,409 

$1,363 

$10,867 

$10,867 

$32,658 

$32,658 

$3,158 

$3,158 

132 885 139 140 30 $48,507 121 $2,355 $0 $1,913 $1,811 $695 $750 $1,098 $176 $6,444 $6,376 $0 $9,436 $0 $76,779 $14,990 1,328 $164,886 

06/19/2003 
CH2M HILL CONFIDENTIAL BUSINESS INFORMATION 



WA#136-RSBD-B5Y7 
Cost and LOE Breakdown Option Period I 
RAC V Work Plan - Eagle Zinc, IL 

Task 

01 

01,01 

01.02 

01.03 

02 

02.01 

03 

03.01 

07 

07.01 

09 

09.01 

10 

10.01 

10.02 

P-4 

23 

8 

0 

15 

0 

0 

0 

0 

0 

0 

0 

0 

20 

17 

3 

P-3 

150 

82 

5 

63 

0 

0 

4 

4 

0 

0 

0 

0 

77 

70 

7 

P-2 

34 

15 

15 

4 

0 

0 

50 

50 

0 

0 

0 

0 

0 

0 

0 

p-1 

24 

20 

4 

0 

0 

0 

108 

108 

0 

0 

0 

0 

0 

0 

0 

T-2 

2 

g 

2 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

T-1 

15 

4 

0 

11 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

LOE 
Ubor$ 

$8,554 

$4,412 

$722 

$3,420 

$0 

$0 

$3,983 

$3,983 

$0 

$0 

$0 

$0 

$3,900 

$3,486 

$414 

Clerical 
Hours 

26 

8 

2 

16 

0 

0 

1 

1 

0 

0 

0 

0 

6 

4 

2 

Clerical 
Labor$ 

$494 

$152 

$38 

$304 

$0 

$0 

$19 

$19 

$0 

$0 

$0 

$0 

$114 

$76 

$38 

PU 
Premium 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

CPS$ 

$360 

$194 

$42 

$125 

$0 

$0 

$259 

$259 

$0 

$0 

$0 

$0 

$123 

$112 

$11 

Comm. $ 

$343 

$171 

$35 

$136 

$0 

$0 

$204 

$204 

$0 

$0 

$0 

$0 

$129 

$114 

$15 

ODC 
Postage 

$104 

$62 

$42 

$0 

$0 

$0 

$10 

$10 

$0 

$0 

$0 

$0 

$81 

$54 

$27 

ODC 
Supplies 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

ODC 
Reprog. 

$312 

$256 

$56 

$0 

$0 

$0 

$30 

$30 

$0 

$0 

$0 

$0 

$6 

$3 

$3 

ODC 
Other 

$0 

$0 

$0 

$0 

$0 

$0 

$176 

$176 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

ODC 
Total 

$1,118 

$683 

$175 

$261 

$0 

$0 

$679 

$679 

$0 

$0 

$0 

$0 

$339 

$283 

$56 

Computer 

$1,206 

$603 

$123 

$480 

$0 

$0 

$717 

$717 

$0 

$0 

$0 

$0 

$453 

$400 

$53 

Total 
Equip. 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

Travel $ 

$0 

$0 

$0 

$0 

$0 

$0 

$1,274 

$1,274 

$0 

$0 

$0 

$0 

$784 

$784 

$0 

Subpool 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

indirect 
Costs 

$13,572 

$6,846 

$1,140 

$5,586 

$0 

$0 

$6,002 

$6,002 

$0 

$0 

$0 

$0 

$6,021 

$5,343 

$678 

Total 
Fees 

$2,494 

$1,270 

$220 

$1,005 

$0 

$0 

$1,267 

$1,267 

$0 

$0 

$0 

$0 

$1,161 

$1,037 

$124 

Total 
LOE 

248 

129 

26 

93 

0 

0 

162 

162 

0 

0 

0 

0 

97 

87 

10 

Total 
Cost 

$27,439 

$13,966 

$2,418 

$11,055 

$0 

$0 

$13,942 

$13,942 

$0 

$0 

$0 

$0 

$12,772 

$11,409 

$1,363 

12 

12.01 

13 

13.01 

15 

15.01 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

6 

6 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

$0 

$0 

$0 

$0 

$225 

$225 

0 

0 

0 

0 

3 

3 

$0 

$0 

$0 

$0 

$57 

$57 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$10 

$10 

$0 

$0 

$0 

$0 

$11 

$11 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$21 

$21 

$0 

$0 

$0 

$0 

$40 

$40 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$423 

$423 

$0 

$0 

$0 

$0 

$77 

$77 

0 

0 

0 

0 

6 

6 

$0 

$0 

$0 

$0 

$843 

$843 

Totals: 43 237 84 132 15 $16,662 36 $684 $0 $752 $686 $195 $0 $348 $176 $2,157 $2,416 $0 $2,058 $0 $26,019 $5,000 513 $54,995 

06/19/2003 
CH2M HILL CONFIDENTIAL BUSINESS INFORMATION 



\ r 

IS 

-5 

WA#136-RSBD-B5Y7 
Cost and LOE Breakdown Option Period 2 
RAC V Work Plan - Eagle Zinc, IL 

Ta<sk 

01 

01.01 

01.02 

01.03 

02 

02.01 

03 

03.01 

P-4 P-3 P-2 P-1 T-2 T-1 
LOE Clerical Clerical PLI 

Labor$ Hours Labor$ Premium 
ODC ODC ODC ODC 

CPS $ Comm. $ Postage Supplies Reprog. Other 
ODC Total 
Total Computer Equip. Travel $ Subpool 

indirect 
Costs 

Total 
Fees 

15 

0 

120 

0 

0 

0 

15 

0 

$5,739 

$0 

15 

0 

$295 

$0 

$0 

$0 

$216 

$0 

$206 

$0 

$0 

$0 

$0 

$0 

$0 $0 

$0 

$422 

$0 

$726 

$0 

$0 

$0 

0 $0 *u $0 $0 $n .$0 $0 $0 $0 

$1,716 

$0 _ 

$0 

$0 

$0 

$0 

$9,138 

$0 

$0 

$1,804 

$0 

$0 

15 120 15 $5,739 15 $295 $0 $216 $206 $0 $0 $0 $0 $422 $726 $0 $1,716 $0 $9,138 $1,804 

110 

110 

0 $4,282 

0 $4,282 

$157 

$157 

$0 

$0 

$176 

$176 

$148 

$148 

$50 

$50 

$250 

$250 

$250 

$250 

$0 

$0 

0 

0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$873 

$873 

$0 

$0 

$519 

$519 

$0 

$0 

$1,150 

$1,150 

$0 

$0 

$6,724 

$6,724 

$1,371 

$1,371 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

so 
$0 

$0 

$0 

Total 
LOE 

150 

0 

0 

150 

110 

110 

Total 
Cost 

$19,839 

$0 

$0 

$19,839 

$15,077 

$15,077 

$0 

$0 

07 

07.01 

09 

09.01 

48 

48 

72 

72 

0 $5,317 

0 $5,317 

$157 

$157 

$0 

$0 

$115 

$115 

$160 

$160 

$100 

$100 

$0 

$0 

$0 

$0 

$0 

$0 

$375 

$375 

$563 

$563 

$0 

$0 

$1,604 

$1,604 

$0 

$0 

$8,291 

$8,291 

$1,631 

$1,631 

76 

76 

15 

15 

0 $3,363 

0 $3,363 

$157 

$157 

$0 

$0 

$146 

$146 

$124 

$124 

$50 

$50 

$0 

$0 

$0 

$0 

$0 

$0 

$319 

$319 

$436 

$436 

$0 

$0 

$572 

$572 

$0 

$0 

$5,331 

$5,331 

$1,018 

$1,018 

120 

120 

91 

91 

$17,939 

$17,939 

$11,197 

$11,197 

10 

10.01 

10.02 

Totals: 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 
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